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Hans Westling, 22 October 1999 
 
TASK 24: SOLAR PROCUREMENT - TASK STATUS REPORT 
 
1. TASK DESCRIPTION 
 
1.1 Duration and participation 
 
Task 24 “Solar Procurement” officially began 1 April 1998 and will be completed 31 March 
2003. Four countries joined the Task from the beginning - Canada, Denmark, The 
Netherlands and Sweden - and Switzerland joined in September 1999. More countries are 
welcome to join. Countries with some interest include Austria, Germany, United Kingdom 
and United States.  
 
1.2 Objectives 
 
The main objective of Task 24 is to create a sustainable, enlarged market for active solar 
water heating systems (mainly domestic systems). 
 
This will be fulfilled through major cost and price reductions for all cost elements, including 
marketing and installation, as well as performance improvements and joint national and inter-
national purchasing. 
 
1.3  Subtasks 
 
Task 24 is divided into two Subtasks:  
 
Subtask A: Procurement and Marketing 
 
The objectives of Subtask A are:  
• to raise general interest in active solar thermal solutions, and  
• to form buyer groups to purchase state-of-the-art and innovative systems.  
 
The procurement activities will consist of Two Rounds: the first with small projects and a low 
degree of joint international collaboration, and the second with larger projects and a higher 
degree of collaboration.  
 
Subtask A Lead Country: The Netherlands. 
 
Subtask B: Creation of Tools 
 
The objectives of Subtask B are:  
• to collect, analyse and summarise experience 
• to create tools to facilitate the creation of buyer groups and the realisation of projects and 

procurements. The tools will be included in a manual: “Book of Tools”. 
• to define a process for prototype testing and evaluation using existing methods. 
 
Subtask B Lead Country: Denmark. 



 
2.  TIMETABLE AND MILESTONES 
 
See Appendices 1 and 2. 
 
 
3.  NEW DEVELOPMENTS SINCE MAY 1999 
 
An international Buyer Group Workshop took place in Eindhoven, The Netherlands, on 6-7 
May, with participation of representatives from several potential buyer groups from Canada, 
Denmark, The Netherlands and Sweden. These groups represented utilities, housing corpo-
rations, constuction companies and municipalities. In connection with the Workshop, there 
were study tours to solar thermal sites of interest. 
 
A Meeting with Suppliers was held in Amsterdam, The Netherlands, on 26 May. Before the 
meeting, several contacts had been taken with the supplier organisations ASTIG and ESIF, 
and invitation letters had been sent to both organisations. Unfortunately, only representatives 
of ASTIG were present at the meeting.  
 
One Experts Meeting has been held during the last six-month period – 30 September – 1 
October in Vejle, Denmark.  
 
The work on the manual ”Book of Tools” has proceeded. The countries have provided case 
studies, and 10 cases have been included. A draft version of the first half of the book has been 
drawn up. It was proposed by the Subtask B Leader, and approved by all Experts, that the 
”Book of Tools” be produced as a CD-rom and a website instead of being printed in a binder. 
For the time being, the ”Book of Tools” is produced as a working document on a closed web-
site, to which only the Task Experts have access in order to give their comments during the 
work. 
 
A summary of ”lessons learned” in a number of procurement projects within the energy 
efficiency area has been produced by the Operating Agent. 
 
Work on identifying potential buyer groups has proceeded and several national meetings with 
buyers have been held in the participating countries. Buyer groups, consisting of representa-
tives of municipalities, utilities, housing companies, real estate developers, NGOs and other 
organisations, have been created in all the countries. Work is now going on to get the buyer 
groups to take the step from interest to actually becoming buyers of solar heating plants. 
 
Brochures, articles and other information material have been produced and published in the 
participating countries to raise interest in Task 24. The Task 24 official home page 
(www.IEAtask24.org) has been updated by Canada. 
 
Several contacts and meetings with representatives from different organisations in Germany 
and Austria have taken place in order to get them involved in Task 24. These contacts will 
continue. 
 



 
4. WORK PLANNED FOR THE NEXT 6-MONTH PERIOD 
 
The First Round with smaller national projects will proceed. Creation of national buyer 
groups will continue. It is essential to keep their interest alive during the preparations for the 
coming procurements.  
 
Further contacts will be taken with the supplier organisations ASTIG and ESIF in order to 
give them the possibility of influencing the framework of the coming tender documents and 
informing about the ongoing preparation of national tenders. The Experts agree that it is 
important to include all interest groups in the work – manufacturers, installers, retailers, 
architects and planners. 
 
All the National Coordinators will work further with the different buyer groups and projects 
mentioned below. 
 
In Canada, Peterborough Green-Up (an NGO) has tendered for nine systems and will install 
them this autumn. The experience from the specifications used in this tender will be used for 
future tenders. A parallel project has begun in Toronto with another NGO being the project 
managers; the first round of systems are expected to be installed in February 2000. The earlier 
identified potential buyer Toronto Hydro shall be involved in this project but will not 
administer it due to challenges from ongoing deregulation. It is expected that both buyers 
shall form a buyer group next year for Phase 1 tendering under Task 24. 
 
Four potential buyers have been identified in Denmark: an electric utility company: Thy Hrj-
spFndingsvFrk; a private company: Rookwool International; two housing developers: KFS & 
HKS Houses; and a private organisation: Thyholm RE-area. Task A has been divided into two 
steps in Denmark: Step 1: Preparation of information material and meetings, and Step 2: More 
technical details. 
 
In The Netherlands, a project for 300 medium-sized systems through the umbrella 
organisation of housing associations called ’Aedes’ is planned. There are concrete plans with 
the Utility EDON and the province of Groningen aiming at the housing associations in the 
province. Together with EDON also a campaign aiming at installing at least 1,000 SWHs in 
new housing developments in their complete supply area is planned for 1999 and 2000. 
EDON is also planning to commercialise their activities in the solar water heating field, 
starting with medium-sized systems. A national solar installation company is set up, in which 
50 installers participate. This company aims at national-wide SWH projects, the first one in 
collaboration with the World Wildlife Fund with the aim of realising 2,500 SWHs in 2000. A 
Dutch bank is also planning a SWH campaign aiming at all existing and new clients. Special 
loans and saving arrangements will be developed. 
 
Sweden will be focusing on both small and large systems, with two separate buyer groups. 
Interested participants include the two largest contractors: Skanska AB and NCC AB; 
counties: Dalarna and Värmland; utilities: Sydkraft, Vattenfall and Birka Energi (Stockholm); 
and housing companies: AB Svenska Bostäder and Uppsalahem AB. Competition documen-
tation, including specifications, will be ready during the autumn and a tender is planned to be 
announced in December 1999 with delivery expected to start in early 2001. 
 



Projects have been identified in Switzerland and the planning of the work will now start to-
gether with the following buyer groups: Wasserwerke Zug, Service Industriel in the city of 
Lausanne, and electricity works in the region of Basel. Information and promotion activities 
have been prepared using a flyer ”Gratis Sonnenwärme im Alltag”, and with presentations of 
the activities in the SSES Magazine and Swissolar Newsletter. Switzerland will draw experi-
ence from a special roof installation programme in Basel, where 100 installations were com-
pleted in 1997 and 222 installations accomplished in 1998. 
 
Since in all countries many ’solar water heater campaigns’ are in preparation at this moment, 
there will be an effort in Subtask A to create as much synergy as possible between the various 
campaigns. Synergy can be achieved in many phases such as tendering, preparation of 
publicity and evaluation. 
 
The work on the ”Book of Tools” will continue, and a first draft will be ready by the end of 
the year. A Newsletter about the Task 24 work will be published on the Task 24 official home 
page. Additional sources for funding the important information activities will be investigated. 
An application to the EU ALTENER Programme will be sent in by 30 November. 
 
Contacts with interested organisations will continue in Germany and Austria and be started in 
Belgium, United Kingdom and United States. 
 
An Experts Meeting will be held in Canada 28 February – 1 March 2000. 
 
 
5. ISSUES FOR THE EXECUTIVE COMMITTEE 
 
5.1 Issues for the whole ExCo 
 
Issue 1: Procedure for approval of reports produced on the web 
 
A report is being drawn up and produced as a working document on a website, first as drafts 
and then revisions will follow. A natural way of procedure would be to have the website 
closed during this work, and with access to the website only by the Task Experts, who would 
use a password to enter the site. There are several advantages with such a procedure: It is easy 
to make revisions and updates, it is cost-efficient, and it is a much quicker way of working.  
 
When a first official draft of the report is ready, it would be submitted to a ballot procedure, 
involving only the Executive Committee members of the Task participating countries. These 
members would be given a password to enter the site to read the draft report, after which they 
would send a ballot to the Operating Agent by e-mail or fax.  
 
After the approval of this first official draft, the work on the report would proceed with 
updates, amendments and revisions which would only involve the Task Experts. No further 
ballots would be necessary, until the work is ready and there is a final report. Then the final 
report would be submitted to a ballot from the Executive Committee members of the Task 
participating countries. 
 



Recommendations for resolution 
 
The ExCo to approve the above suggested procedure. 
 
 
Issue 2:  An ”IEA SH&C Solar Award of Excellence” 
 
On the way towards large procurements, there will be competitions and promotions. An ”IEA 
SH&C Award of Excellence” could be used as a prestigious recognition for good 
performance. This Award would mainly be used for the Second Round of the Task 24 
procurements. 
 
Recommendations for resolution 
 
The ExCo to approve the above suggested ”IEA SH&C Award of Excellence”. 
 



TASK 24 ”SOLAR PROCUREMENT” TASK STATUS REPORT OCTOBER 1999 - APPENDIX 1 
 

MILESTONES TABLE 1 
 

Project  Project Title Responsibi-
lity 

1999 2000 2001 2002 2003 2004 

  Quarter:  1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 
                           
       1 2  3 4    5    6  7       
Subtask A Procurement NL                         
 and marketing     1                     
                           
                           
    1   2   3 4      5    6      
Subtask B Creation of DK                         
 Tools   1                       
                           

 
 
 
Subtask A: Procurement and marketing 
 
1.   Buyer groups formation/goals – October 1999 
2. Distribution of invitation for tenders 1st Round - January 2000 
3-4 Delivery start 1st Round – August – December 2000 
5.   Distribution of invitation for tenders 2nd Round - October 2001 
6-7 Delivery start 2nd Round – November 2002 – April 2003  
 
 
 
 
Hans Westling, 22 October 1999 

Subtask B: Creation of Tools 
 
1.  Book of Tools  - content, 1st draft Chapts. 1-3/outline Chapt. 4 - 

May 1999 
2.  Book of Tools - 1st edition - January 2000 
3.  Book of Tools - Updated 2nd edition in draft - December 2000 
4.  Evaluation of 1st Round – February 2001 
5.  Book of Tools  - 3rd edition in draft - July 2002 
6.  Evaluation of 2nd Round - July 2003 
 



TASK 24 “SOLAR PROCUREMENT” TASK STATUS REPORT OCTOBER 1999  -  APPENDIX 2 
 

MILESTONES TABLE 2 
 
    Milestones not 

achieved 
   

Activity 
 

Resp. Milestones achieved 
Last 6 months 

Milestone Comment Recommendation Impact Milestones next 6 
months 

Procurement 
& Marketing 
 
 
 
 
 
 
 
 
Creation of 
Tools 
 
 
 
 
 
 
 
 

NL 
 
 
 
 
 
 
 
 
 
DK 

A1 
In all countries, 
buyer groups have 
been formed. In 
Canada the 
deregulation has 
delayed some 
decisions. 
 
 
B1 

    A2 
 
 
 
 
 
 
 
 
 
B2 

 
Hans Westling, 22 October 1999 
 


